
CIC )t: 99EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO.
BILLED DATE 22-SEP-2005 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
CUSTOMER ORDER NUMBER DW96941975 REV. MAN

(DIAMOND ALKALI (TA RI/FS) BZ694
(EPA 530

ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27030408
PARTIAL (t 33 01-SEP-200S THRU 22-SEP-2005

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILLING OFFICE (SEND REMITTANCE TO):

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI
ATTN

OH 45268-7002 MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA 000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231

LINE ITEM MOA

$307,221.51

DESCRIPTION

$307,221.51

CONTRACT - OUTSIDE GOVERNMENT
CONTRACT - OUTSIDE GOVERNMENT
INHOUSE - OTHER RESOURCES
INHOUSE - LABOR
INHOUSE - LABOR
INHOUSE - LABOR
REIMBURSABLE - INSIDE CORPS

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
SUPERFUND MS.S FEE
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR
WORK PERFORMED BY OTHER COE EST

SUBTOTAL

PAYMENT DUE DATE 22-OCT-2005

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$382.50

$288,069.13
$ 7 , 2 4 6 . 0 4
$2. 998.44

$1,124.42
$5 .766 .22

$1.634.76

$307,221.51

$.00

$307,221.51

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$7,756,000.00
$3,112,240.63
$2,805,019.12

$307,221.51
$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

94287



PM-ES •UM8/2005

Progress Report for EPA Region II

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study Phas
Expansion, New Jersey

27030408

Partial #33

Reporting From:
Period: September 1, 2005

IAG No.:

NWK

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

September 22, 2005

EPA RPM

Alice Yen

«: RI/FS,OU3

IAG Expiration Date:
12/31/07

Other Corps

N/A

USAGE PM

Elizabeth BucKrucker

Work Performed
EHHBBHHM
THsPeriod • Due lo end ot" FY, the reporting period covers 1 -22 Sep 05.

• Project progress conference calls with EPA/MPI; held 1 3 Sep 05. HydroQual and Battelle personnel participate

and provide status of their work during this call.

• Coordinated with ERDC and MPI personnel concerning the Sedflumc results and the various ways the data can be

organized and displayed. Received input from EPA (E. Hayter) concerning the preferences for use of this data

to support the model efforts.

• On 12 Sep 05, high resolution coring fieldwork began and continued through the reporting period with collection of

cores on schedule.

• Continued efforts to obtain flood tunnel study hydrographic data from ERDC (J. Letter).

• Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -
1 975. A copy of the spreadsheet for the IAG is attached.

KeyMeetogsTHs Regular project meetings.

KeyCcrrtract

Mteski

to Date

Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 0011 /Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 0011 /Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 - Task Order 0011/Modification 4 awarded for $155,206 (obligated); to continue work.

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

27 Aug 04 - Task Order 0011 /Modification 5 awarded for $ 1,313,167 (obligated) to continue work.

13 & 14 Jan 05 - Contract Negotiations with M PI - WADs 4-7.

31 Mar 05 - Task Order 0011 /Modification 6 awarded for $926,281 (obligated) to continue work.

5,9,10 & 11 Aug 05 - Contract Negotiations with MPI - WADs 4-7

30 Aug 05 - Task Order 0011 /Modification 7 awarded for $3,800, 148 (obligated) to continue work.

1OF6
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Progress Report for EPA Region

I Contractor Actions'

Accomptshments

WAD 1 Work:

» WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

e WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

• Closure of this WAD is planned in the near future after completing one final activity (Battclle to upload the USACE-
NY Minish Park sediment chemistry data from 1999 into PREmis).

WAD 4 Work:

• Participation in telephone conference calls for project updates, both with EPA and COE and internal consultant team
members. Preparation of Progress Reports, Budget Schedule Forecast and invoices.

• On September 7,2005, a Project Delivery Team (PDT) Meeting was held. Topics discussed included the goals,
execution and schedule for the High Resolution Coring and Water Column Sampling programs; an update on the
bidding process, implementation schedule, monitoring program, and decon contractors for the Dredging and
Decontamination Pilot Study; the September 14-15 public forums; the Planning Workgroup meeting scheduled for
September 21 st; deadline for comments on the Restoration Opportunities Report (October 15Ih); plans for a Restoration
Workgroup Meeting the week of November 28th; and an open forum that included comments on construction at the
Dundee Dam, NBSA sampling, and a suggestion to expand the PDT to the NBSA study.

« Elke Musikar, Anne Ryshlenski, Bruce Fidler, and Len Warner attended the public forums at the Rutherford Public
Library (September 14,2005) and Newark's East Side High School (September 15,2005) and assisted with responses to
questions from the public.

WAD 5 Work:

Field Mobilization Topics:

Floating Dock Permit Application. On September 7, 2005, the Tidelands Resource Council approved a 7-year lease for
the floating dock facility, effective upon receipt of the first year's lease fees and processing fees from Malcolm Pimie,
and the approval of the minutes from the September 7lh meeting. Notification of NJDEP approval for the floating dock
facility was sent via e-mail to James H. Cannon of USACE-NY to reiterate that no federal permits are required for the
dock facility installation. On September 19,2005, confirmation was received from USACE that no further permits were
required based on the CERCLA project area designation and Regulatory Guidance Letter 94-2.

Field Facility. Appliances are all in place and operational, completing the field facility setup.

Ongoing Ficldwork Status:

On September 6,2005 a kick-off meeting was held at the field facility. The meeting included a discussion of project
overview and investigation approach, health and safety briefing, technical description of the high resolution coring
program and a walk through of the core processing procedure using sand filled lexan tubes and training on the use of the
field application.

Hydrodynamic Data/Moored Instrumentation. Solomon Gbondo-Tugbawa and Doug Auld of Malcolm Pirnie observed
a hydrodynamic/ship track survey conducted by Dr. Bob Chant of Rutgers University during the week of September 5th
to coordinate information transfer for sampling consistency. Based on this coordination and observation, Malcolm Pirnie
personnel will complete the hydrodynamic/ship track survey without a subcontract to Rutgers. Sampling events, will be
simultaneous with water column sampling events.

High Resolution Coring/Be-7 Sampling. Outreach Laboratories provided Be-7 data for the initial sample delivery
groups and review of the preliminary data indicated that significant Be-7 detections were associated with a subset of the
locations explored. This data was factored into selection of the high-resolution coring target areas, and a final list of all
locations was provided on September 19,2005 (including potential alternate locations). On September 12, 2005, the
high-resolution coring program began, including both vibracore collection and core sample processing.

2 OF 6
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PM-ES

Progress Report for EPA Region II

Planning Documents:

FSP Volume I

• On September 7,2005, the revised SOPs were posted to PREmis.

FSP Volume 2

• In i t ia l review of" FSP 2 performed by EPA with a request that it not be distributed to anyone outside the Agencies due to
language contained wi th in the document that requires discussion and potential document edits prior to larger distribution

FSP Volume 2

o On September 6,2005, the revised Pre-Draft FSP Volume 3 and the Restoration Opportunities Report were posted to
www.omixissaic.orj;.

Modeling/Hvdrodynamic:
• Model Runs. The Lower Passaic model was calibrated with Water Year 2004 data. Completed one year simulation and

the model results compared with field data (T/S data from NYC DEP and CT DEP water quality collection programs,
NOAA tide gauges, Rutgers' 2004 mooring data in the lower Passaic River ADCP, ADP, and continuous moorings of
T/S sensors). Reconfigured the model depth with COE survey data for Water Year 2004 setup.

• Wetting and drying model. Completed one-year simulation of the model using the wetting and drying scheme on the
Lower Passaic River model domain. Currently analyzing the model results comparing with observed data as well as the
model results without the wetting/drying scheme. Continued testing wetting and drying scheme in an idealized channel
test domain.

• On September 13,2005, Mr. Haytcr was provided with a revised version of the test bed code for testing the
hydrodynamic model.

Modeling/Sediment Transport:

• Flocculation protocol. Work in progress; awaiting clarifications from Dr. Lick. At present using relying on Farley's
flocculation protocol as review of alternative formulations continue. HydroQual is proceeding into hiring Professor
McAnally from Mississippi State University, a leading expert in flocculation theory and application, to support
HydroQual's effort in evaluating alternative formulations.

Actions/ WAD 6 Work:

• Continued work on Forms II Lite data export, water column sampling module and the low resolution coring module of
the field application.

WAD 7 Work:

Based on direction following August 8, 2005 meeting with USEPA (George Pavlou), Malcolm Pimie has rcfocused
effort on performing an IRM. On September 19, 2005, a memorandum was submitted detailing current FS activities and
possible refocus strategy and included a draft outline for conducting an IRM.

3 OF 6
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PM-ES 11/18/2005

Progress Report for EPA Region

Projected Work, Meetings Milestones through next FY.

Narrate All activities and milestone heavily dependent on the current discussions between EPA and the PRP group. The

funding and allocation of tasks will determine the exact projection of tasks for the next FY.

Completion of collection and then analysis of high-resolution cores.

Completion of low resolution portion of FSP I and collection of low-resolution cores in Fall 2005 (limited) and

Spring 2006.

Hydrodynamic Model work is underway; progress and workgroup meeting in October 2005 on the status of this

model with model calibration completion currently scheduled for late February 2006.

Sediment Transport Model work also underway; with progress to be provided during the October 2005 meeting.

Risk Assessment and Problem Formulation work being planned and anticipate further refinement of the CSM

during the next FY.

Meetngs Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate parties.

Work Group meeting planned for modeling in-progress review planned for October. A TAC Model meeting
update is also planned prior to the workgroup meeting.

A BERA workshop is now being planned for late in the year to start the risk assessment process.

KeyMkstones

Forthcoming

Mobilization and fieldwork start planned for September 12, 2005.

October- TAC Meeting and Model Workgroup Meeting.

Community Involvement Meetings- Septanber 14 & 15, 2005.

Issues

Technical: Dundee Dam Sampling. No firm commitment from any agency for ability to perform this work (on any scale). T'his

sampling and the results are critical to continuing the modeling efforts and alternatives are needed to allow for this to

occur at the soonest practicable time.

The Draft Model Plan comments and responses are pending awaiting EPA consideration and guidance for completion

of this document

Battelle work on Geochemical Evaluation complicated due to accuracy of some CARP tissue station locations, which

are "plotting" on land. The fix is underway pending receipt of all information, will correct before plots are made.

A policy decision is needed to detennine whether analytical RLs must be below baseline contaminant levels.

Schedule: • Fall fieldwork limited based on available funding - much of this effort is delayed until Spring 2006 or later based on

future funds.

• FSP Volume 2 document preparation on hold pending decision regarding WRDA funds to complete this document.

Tin's delay in WP preparation will cause delay in the ability to collect samples in Spring 2006.

Fundng: The current schedule is based on a regular cycle of funding the work such that nothing is delayed awaiting funds and

that funds are available for all tasks. However, this is not realistic and all currently scheduled tasks cannot continue (or

start) based on the funding available.

The projection of fijnds (in attached) to be spent is underestimated based on the historical spending trend. The rate of

spending will increase dramatically once the fieldwork begins and the analytical costs are incurred.

The $10 million original estimate "cap" has not been the philosophy the team has followed when planning project tasks

- many more tasks and plans are underway that would require funds in excess of this total amount. The CERCLA

project cost estimate prepared in May 2005 is currently being discussed and this outcome will detennine the course of

future work. Overall project cost continues to be a topic of discussion within the three federal agencies - however, no

long-term solution has been proposed at this time.
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PM-ES 11/18/2005

Progress Report for EPA Region II

IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1,000,000

50.000

156,000

1 ,500,000

50,000

1,000,000

4,000,000

0

0

0

0

0

0

0

Initial

1

2

3

4

5

6

9/24/02

9/11/03

4/15/04

8/11/04

9/17/04

12/21/04

8/17/05

-

-

-

~

-

-

"

•

-

-

~

•

"

$ 1,000,000

$ 1,050.000

$1,206,000

$ 2,706,000

$2,756,000

$3,756,000

$7,756,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000
Amendment 2 - allocation of funds is: Procurement total = $ 1,081,000; Personnel S125,000.
Amendment 3 - allocation of funds is: Procurement total = $2,381.500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Peisonnel = $324,500.
Amendment 5 - allocation of funds is: Procurement total = $3,331,500; Personnel = $424.500
Amendinent 6 - allocation of funds is: Procurement total = $6,831,500; Personnel = $924,500
Total funding from PRP account - $6,500,000 (Amendments #3, #5 and #6)

Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
OOIl/Mod2Nc<cl

Contract - Task Order
001i/Mod3

Contract - Task Order
001 I/Mod 4

Contract - Task Order
001 I/Mod 5

Contract - Task Order
001 I/Mod 6

Contract - Task Order
001 I/Mod 7

Subtotal - Summary of Contracts

Kansas City Corps In-House
Labor/Travel

Supert'und M&S Fee

MlPRtoERDC-Sedflume

Grand Total - Contract/Corps

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

SI, 3 13, 167.00

$926,281.00

$3,800,148.00

$7,117,136

$ 525,364.00

$113,500.00

$ 7,756,000.00

Funds Disbursed
This Month

$0

$0

$0

$0

$0

$288,069.13

$0

$288,069.13
$ 10,271.58

$ 7,246.04

$ 1 ,634.76

$307,221.51

Funds Disbursed
To Date

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$1,313,167.00

$336,319.98

$0

$2,727,026.98
$255,142.10

$ 38,645.98

$91,425.57

$3,112,240.63

Funds Remaining

$ 0

$ 0

$ 0

$ 0

$ 0

$589.961.02

$3,800,148.00

$4,390,109.02

$231,575.92

$22,074.43

$ 4,643,759.37

Note I: Task Order 001 I/Mod I was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).

50F6
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Progress Report for EPA Region II
Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

DACVV41-02-D-0003
DACW41-02-D-0003

DACW4I-02-D-0003

DACW4I-02-D-0003

DACW4I-02-D-0003

DACW41-02-D-0003

DACW4 1 -02-D-0003

Planned Obligation

$300,000
$1,000,000

$500,000

1,200,000

$900,000

$3,500,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

8/15/05

Total Funds Obligated Task Order 001 1

Actual Obligation

$325,262.00
$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3.800,148.00

$7,117,136.00

Date

3/1 1/03
12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

8/30/05

Notes

New task order awarded; Task Order 00 1 1 (WAD 3).
Total negotiated amount is$l ,187,91 1.00 of which
$502.836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94.236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
Funding to final ixe ficldwork documents and
planning/preparations.
High resolution coring; IRM Evaluation; some low-
resolution coring & Held investigation expenses.

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study ai the Diamond Alkali OU3 Supcrfund Site (EPA ID: NJD980528996)

IAG Amendment # I and #4 Scope of Work Summary (block 13 of I AC)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Supcrfund Site
(EPAID:NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers - Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team

IjMn.

Beth Buckrucker

Travida Smith
Robert Nunn
Ed Bristow

CcrrtaaMcrmaban

(816)983-3581
Cell: (8 16) 695-5797

(816)983-3814
(816)983-3837
(816)983-3583

Respcnsb&y

Project Manager

Contract Specialist
Contracting Officer
COR

Elizabeth Buckrucker
Project Manager
816-983-3581

Date: November 18,2005

1975_Bia33.2006_SEP_PASSAIC.DOC
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msfcr.2.1.4 382 Page: 1

Date: 13-OCT-200S

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

IAG Number: DW96941975

MONTHLY REPORT FOR SEPTEMBER 2005

STATEMENT OF CHARGES FOR PERIOD:

Revised Reimbursable

(96X3122)

Direct Fund Cite IAG Totals

(96X3122)

Total Funds Authorized: $7,756,000.00 $0.00 $7,756.000.00

Less Total Expenditures: (-)

Less Undelivered Orders: (-)

Less Commitments: (-)

$3,111,942.81

$ 4 , 4 1 4 , 1 4 6 . 2 7

$0 .00

$ 0 . 0 0

$0 .00

$0 .00

$3,111,942.81

$ 4 , 4 1 4 , 1 4 6 . 2 7

$0 .00

Funds Available Balance: $229,910.92 $229,910.92

BILLING ACTIVITY (96X3122):

Bill Number 27030408

Funds Expended During Report Period:

Total Billed to Date:

$0.00

$3,111,942.81

Direct Fund Cite Payments :

Funds Expended During Report Period:

Total Expended to Date:

$0.00

$0 . 00



mafcr.2.1.4

PROGRESS REPORT

KANSAS CITY DISTRICT

DTAMnWTI ftLKALI. N-J

Page: 2

Date-. 13-OCT-2Q05

IAG Number: DW96941975

Bill Number: 27030408

Bill Invoice Date: 22-SEP-2005

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Contract Cost

Budget Categories

a Personnel

b Fringe Benefits

c Travel

d Equipment

e Supplies

f Procurement

g Construction

h Other

i Total Direct Charges

j Total Indirect Charges

Labor Breakout for Month:

Individual

ELIZABETH BUCKRUCKER

THOMAS M SIMMONS

TRAVIDA D. SMITH

TOTAL LABOR:

Costs for Prior Month1

Current Month Summary

50.00 $87,962.

SO. 00 $46,087.

SO. 00 $24,008.

SO. 00 $0.

SO. 00 $0.

$0 . 00 $2 , 727, 026 .

SO. 00 $0.

SO . 00 $132,419.

$0.00 $3,017,504.

SO. 00 $94,438.

SO. 00 $3,111,942.

s

19

22

01

00

00

98

00

82

22

59

.81

Function Hours

HTRW PROJECT MANAGER 70

HTRW PROGRAM/PROJECT MANAGER 6

CONTRACT SPECIALIST 24

101

.50

.00

.50

.00

Project Cost

to Date

$87.962

$46, 087

$24, 008

$0

$0

$2,727, 026

$0

$132,419

$3,017,504

S94.438

$3,111, 942

Labor

Amount

$7, 345 .

$643.

SI, 900.

$9. 889.

.19

. 22

.01

.00

.00

.98

. 00

.82

.22

.59

.81

18

02

88

08

E N D O F R E P O R T 13-OCT-2005 - 14:59 SID G5CEFMP1



Bil l Nu mber==> 22 23 
~em Oct-04 Nov-04 
Travel Expenses 1,320.20 
Other: Reproduction Services/MIPRs for Labor 41 5.23 
Departmenta l Overhead 2,660.98 2,503.45 
GeneraVAdmlnistrative Overhead 1,126.41 1,035.08 
Labor 5,162.51 4,814.32 
Superfund M&S Fee 

USAC E LaboriTravel & M&S Fee ; month ly 10,270.10 8,768.08 

Cumulati ve USACE LaboriTravei/M&S Fee : 141 ,408.01 150,176.09 

tAG Funding Received/Personnel: 

lAG Funding Received/Contract: 
Contracts Awarded 

Contract Disbursements; monthly (In voiced/Paid) 11 0,683.72 0.00 
Cumu lative Contract Oisbu sements 820 ,866.09 820,866 .09 
Cu mul ative Invoiced; labor and contract 962,274.10 971 ,042.18 
Rema in in g lAG$$ 223,884.99 215,11 6.91 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941976; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

24 25 26 27 28 

Dec-04 J an-05 Feb-05 Mar-05 Apr-05 

1,331.05 1,338.80 718.32 701 .92 964.92 

693 .36 0.00 0.00 0.00 
2,402.46 3,198.61 3,437.59 3,039.06 2,797.08 

993.34 1,322.50 1,421 .31 1,256.53 1,131.57 

4,620.15 6,151.17 6,610.74 5,844.32 5,378.98 

8,974.98 0.00 0.00 5,048.34 
10,040.36 20,986.06 12,187.96 10,841 .83 15,320.89 

160,216.45 181,202.51 193,390.47 204,232.30 219,553.19 

100,000.00 

900,000.00 

926,281 .00 

308,986 .55 0.00 0.00 217,376.22 162,737.39 

1,129,852 .64 1,129 ,852.64 1 '129 ,852.64 1,347 ,228 .86 1 ,509,966.25 

1,290,069.09 1,311,055.1 5 1,323,243.11 i,551A D1.1 6 1,729,519.44 
1,205 ,076.55 1,184 ,090.49 1,171 ,902 .53 23 4,779.70 219,458.81 

Lower Passaic River Restoration Project 

29 30 31 

May-05 Jun-05 Jul-05 

1,164.28 1,068.84 1,049 .39 

0.00 31,871 .06 36,925.44 

2,353.48 2,262 .31 1,725.29 
882 .56 848.37 646.98 

4,525.90 4,350.59 3,317.85 
0.00 0.00 17,376 .62 

8,926.22 40,401.17 61,041 .57 

228,479.41 268,880.58 329,922.15 

176,649.21 469,844 .77 0.00 
1,686 ,615.46 2,156,460.23 2,156,460.23 

1,915,094.87 2,425,340.81 2,486,382.38 
210,532.59 170,131 .42 109,089.85 

32 

Aug-05 

321.66 

20 ,994 .31 

4,494.49 

1,685.44 

8,643.22 

0.00 

36,139.12 

366,061.27 

500,000.00 

3,500,000.00 

3,800,148.00 

282 ,497 .62 

2,438 ,957 .85 

2,805,019.12 

272,802 .73 

Thru : 22 Sep 05 
Partial Bill #33 

33 

Sep-05 Totals 

382.50 24,008.01 

1,63 4.76 94,071.66 

2,998.44 63,943.06 

1,124.42 30,495 .53 

5,766.22 134,049.41 

7,246.04 38 ,645.98 

19,152.38 

385,213.65 385,213.65 

924,500.00 

6,831,500.00 

7,117,136.0f 

288 ,069.13 2, 727,026.981 
2,727 ,026 .98 

I 3,11 2,240.63 

253 ,650.35 

I~ cumulative Contract Disbusements .,._Cumulative Invoiced ; labor and contract ~Cumulative USAGE Labor!TraveUM&S Fee: - lAG Funding--USAGE Projection j 
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Updated : 17 Nov 05 
Expenses shown for FY 2005 


